

LMETB - 2019

Public Spending Code - Procurement Summary

	Ardee Community School	Beaufort College, Navan	Ratoath College	Scoil Ui Mhuiri, Dunleer	St. Peter's College, Dunboyne	Coláiste Clavin (St. Fintina's Post Primary School, Longwood)	Coláiste de Lacy, Ashbourne
--	------------------------	-------------------------	-----------------	--------------------------	-------------------------------	---	-----------------------------

Project Detail							
Year	2019	2019	2019	2019	2019	2019	2019
Parent Department	Department of Education & Skills	Department of Education & Skills	Department of Education & Skills	Department of Education & Skills	Department of Education & Skills	Department of Education & Skills	Department of Education & Skills
Name of Contracting Body	Louth and Meath Education and Training Board	Louth and Meath Education and Training Board	Louth and Meath Education and Training Board	Louth and Meath Education and Training Board	Louth and Meath Education and Training Board	Louth and Meath Education and Training Board	Louth and Meath Education and Training Board
Name of Project/Description	Major Devolved Extension	Major Devolved Extension	Major Devolved Extension	Major Devolved Extension	Major Devolved Extension	Major Devolved Extension	Major Devolved Extension

Procurement Details

Advertisement Date	30/11/2015	17/04/2015	07/07/2014	18/07/2014	28/06/2016	27/06/2014	08/10/2018
Tender Advertised in	etenders & TED	etenders and TED	etenders	etenders	etenders	etenders and TED	TED
Awarded to	Felix O'Hare & Co. Ltd	Ganson Building and Civil Engineering Contractors	Manley Construction Ltd / Ganson Building and Civil Engineering Contractors	McAleer & Teague / Ganson Building and Civil Engineering Contractors	McDermott & Trearty Construction Ltd	Ganson Building and Civil Engineering Contractors	No contract awarded as at 31/12/19
EU Contract Award Notice Date	21/12/2016	21/12/2016	13/10/2015	20/09/2016	29/05/2017	13/10/2015	
Contract Price(vat excl) €	7,588,000	6,598,000	4,697,427 (Manley) 3,995,000 (Ganson)	4,785,300 (MCA&T) 3,360,000 (Ganson)	2,005,324	8,847,000	

Progress

Start Date (letter of acceptance)	09/01/2017	22/06/2016	22/7/2015 (Manley) / 6/1/2020 (Ganson)	15/08/2016 (MCA&T) / 29/1/19 (Ganson)	05/12/2016	14/07/2015	
Expected Date of Completion per Contract	08/06/2018	16/10/2017	Manley contract terminated. 20/7/20 (Ganson)	McA&T contract terminated. 1/10/19 (Ganson)	02/10/2017	11/10/2016	
Spend in year under review (inc vat) €	422,753	329,955	0	3,141,753	0	122,154	
Cum spend to end Year (inc vat)	9,300,272	8,466,491	4,046,374 (Manley)	3,201,203 (MCA&T) / 3,141,753 (Ganson)	2,290,565	9,942,795	
Projected final cost (ex vat) €	8,196,748	7,463,626	draft final account not complete	draft final account not complete	2,048,715	8,840,692	
Value of Contract Variations (ex VAT) €	608,748	865,626	(127,431) (Manleys)	11,365 (McA&T) / 308,142 (Ganson)	43,391	(6,308)	
Date of Completion	13/07/2018	28/05/2018	onsite	onsite	02/07/2018	24/05/2017	

Outputs

Expected output on completion	Major Extension	Major Extension	Major Extension	Major Extension	Major Extension	New School	Major Extention
Output achieved to date	Major Extension	Major Extension			Major Extension	New school	